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ESTIMATE RUN 03/04/2011

ESTIMATE SUMMARY 08:29:17

CONTID: C17734         ESTIMATE NO: 0004 PROG 2005

PCN: 17734-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 177:UNIVERSITY CONCRETE PAVE & SLAB REPAIR PERCENT TIME:

PROJECT NO: STA177A-007                   

SH 177:UNIVERSITY CONCRETE PAVE & SLAB REPAIR

NAME OF ROAD: 177A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 03/01/2011 DATE TIME STARTED 10/18/2010

2350 E. 70TH AVE. DATE LET 09/16/2010 DATE WORK BEGAN 10/18/2010

P.O. BOX 358 DATE AWARDED 09/23/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/05/2010 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 10/18/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,293,166.65 PARTICIPATING $ $ 49,874.78

AWARD PROJECT AMT: 3,107,176.94 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,496.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.51

CALENDAR DAYS

CALENDAR DAYS

16.22%

2,759,067.82

49,874.78

49,874.78

48,378.54

$

$

$

$

534,098.83

0.00

534,098.83

27,024.05

561,122.88

-12,542.96

0.00

548,579.92

0.00

AMOUNT DUE 548,579.92 48,378.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 48,378.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 6

JEFFERSON, REGION 6

92.5 TIME ALLOW: 276

ORIG TIME ALLOW: 276
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PCN: 17734-BID    ESTIMATE RUN 03/04/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 0.000

0.000

202-00019  
 

4.000

EACH

494.50000 0.000.000

0.00

0010 Removal of Manhole 0.000

0.000

202-00021  
 

1.000

EACH

915.00000 0.000.000

0.00

0015 Removal of Slope and Ditch Paving 200.000

0.000

202-00026  
 

1,656.000

SY  

7.50000 1,500.00200.000

0.00

0020 Removal of Pipe 0.000

0.000

202-00035  
 

10.000

LF  

46.00000 0.000.000

0.00

0025 Removal of Concrete Median Cover Material 1,264.000

0.000

202-00190  
 

3,474.000

SY  

3.50000 4,424.001,264.000

0.00

0030 Removal of Sidewalk 255.000

0.000

202-00200  
 

1,164.000

SY  

8.00000 2,040.00255.000

0.00

0035 Removal of Curb and Gutter 2,424.000

0.000

202-00203  
 

6,449.000

LF  

3.76000 9,114.242,424.000

0.00

0040 Removal of Concrete Curb Ramp 20.000

0.000

202-00206  
 

160.000

SY  

4.50000 90.0020.000

0.00

0045 Removal of Concrete Pavement 1,800.000

107.000

202-00210  
 

14,114.000

SY  

6.20000 11,823.401,907.000

663.40

0050 *Removal of Pavement Marking 434.000

0.000

202-00250  
 

4,971.000

SF  

2.50000 1,085.00434.000

0.00

0055 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

1.000

L S 

6,959.50000 0.000.000

0.00
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PCN: 17734-BID    ESTIMATE RUN 03/04/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Culvert (Special) 0.000

0.000

202-04003  
 

9.000

EACH

831.00000 0.000.000

0.00

0065 *Sandblasting 0.000

0.000

202-05150  
 

4,700.000

SF  

1.50000 0.000.000

0.00

0070 Unclassified Excavation 598.000

236.500

203-00000  
 

2,000.000

CY  

17.00000 14,186.50834.500

4,020.50

0075 Potholing 1.000

1.000

203-01597  
 

50.000

HOUR

177.00000 354.002.000

177.00

0080 Sweeping (With Pickup Broom) 0.000

2.500

203-01622  
 

60.000

HOUR

145.00000 362.502.500

362.50

0085 Structure Backfill (Flowable Fly Ash) 0.000

0.000

206-00066  
 

500.000

CY  

65.50000 0.000.000

0.00

0090 Erosion Log 730.000

0.000

208-00005  
 

730.000

LF  

6.50000 4,745.00730.000

0.00

0095 Silt Fence 0.000

0.000

208-00020  
 

100.000

LF  

2.50000 0.000.000

0.00

0100 Gravel Bag 60.000

28.000

208-00034  
 

100.000

LF  

4.00000 352.0088.000

112.00

0105 Concrete Washout Structure 0.000

0.000

208-00045  
 

4.000

EACH

1,149.00000 0.000.000

0.00

0110 Storm Drain Inlet Protection 11.000

1.000

208-00050  
 

23.000

EACH

114.50000 1,374.0012.000

114.50
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PCN: 17734-BID    ESTIMATE RUN 03/04/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

4.000

EACH

793.00000 3,172.004.000

0.00

0120 Removal and Disposal of Sediment (Labor) 6.000

1.000

208-00103  
 

72.000

HOUR

64.00000 448.007.000

64.00

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

72.000

HOUR

53.00000 0.000.000

0.00

0130 *Erosion Control Supervisor 182.000

78.000

208-00205  
 

830.000

HOUR

80.50000 20,930.00260.000

6,279.00

0135 Reset Ground Sign 0.000

0.000

210-00810  
 

6.000

EACH

175.00000 0.000.000

0.00

0140 *Reset Traffic Signal Face 0.000

5.000

210-00830  
 

26.000

EACH

94.50000 472.505.000

472.50

0145 *Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

2.000

EACH

1,018.50000 0.000.000

0.00

0150 Replace Concrete Pavement 0.000

0.000

210-03100  
 

1,259.000

SY  

102.00000 0.000.000

0.00

0155 Adjust Manhole 0.000

0.000

210-04010  
 

1.000

EACH

348.50000 0.000.000

0.00

0160 Modify Inlet 0.000

0.000

210-04020  
 

1.000

EACH

2,074.50000 0.000.000

0.00

0165 Soil Binder 0.000

0.000

213-00100  
 

0.500

ACRE

1,100.00000 0.000.000

0.00
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PCN: 17734-BID    ESTIMATE RUN 03/04/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 5) 310.650

844.750

304-05000  
 

4,000.000

TON 

24.00000 27,729.601,155.400

20,274.00

0175 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

200.000

TON 

166.00000 0.000.000

0.00

0180 Concrete Pavement (9-1/2 Inch) 0.000

0.000

412-00950  
 

10,586.000

SY  

45.40000 0.000.000

0.00

0180 MATERIAL ALLOWANCE Steel 397.000

0.000SY  

45.40000 18,023.80397.000

0.00

0185 Concrete Pavement (9 1/2 Inch) (Fast Track) 0.000

0.000

412-00952  
 

3,528.000

SY  

64.75000 0.000.000

0.00

0185 MATERIAL ALLOWANCE Steel 139.000

0.000SY  

64.75000 9,000.25139.000

0.00

0190 Routing and Sealing Concrete Pavement Cracks 0.000

0.000

412-15000  
 

1,000.000

LF  

2.00000 0.000.000

0.00

0195 Hot Poured Concrete Joint Sealant 0.000

0.000

412-19000  
 

1,000.000

LF  

13.00000 0.000.000

0.00

0200 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

19.000

LF  

246.50000 0.000.000

0.00

0205 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

42.000

LF  

284.00000 0.000.000

0.00

0210 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

84.000

LF  

332.50000 0.000.000

0.00
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PCN: 17734-BID    ESTIMATE RUN 03/04/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

224.000

CY  

359.00000 0.000.000

0.00

0220 Reinforcing Steel 0.000

0.000

602-00000  
 

2,000.000

LB  

0.75000 0.000.000

0.00

0225 Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

2.000

EACH

5,349.00000 0.000.000

0.00

0230 Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

2.000

EACH

6,527.50000 0.000.000

0.00

0235 Manhole Special 0.000

0.000

604-39000  
 

2.000

EACH

42,343.00000 0.000.000

0.00

0240 Fence (Plastic) 648.000

0.000

607-11525  
 

648.000

LF  

4.00000 2,592.00648.000

0.00

0245 Concrete Sidewalk 0.000

0.000

608-00000  
 

1,217.000

SY  

28.50000 0.000.000

0.00

0250 Concrete Curb Ramp 0.000

0.000

608-00010  
 

240.000

SY  

68.00000 0.000.000

0.00

0255 Truncated Domes 0.000

0.000

608-00015  
 

48.000

SF  

45.50000 0.000.000

0.00

0260 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

3,418.000

LF  

14.50000 0.000.000

0.00

0265 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

3,023.000

LF  

14.00000 0.000.000

0.00
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PCN: 17734-BID    ESTIMATE RUN 03/04/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

11,475.000

SF  

3.00000 0.000.000

0.00

0275 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

18,682.000

SF  

2.50000 0.000.000

0.00

0280 Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

19.000

EACH

60.00000 0.000.000

0.00

0285 Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

3.000

EACH

84.00000 0.000.000

0.00

0290 Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

10.000

EACH

84.50000 0.000.000

0.00

0295 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

950.000

LF  

9.00000 0.000.000

0.00

0300 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

1,900.000

LF  

9.50000 0.000.000

0.00

0305 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

450.000

LF  

7.50000 0.000.000

0.00

0310 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

750.000

LF  

8.50000 0.000.000

0.00

0315 *Pull Box (Special) 0.000

0.000

613-07000  
 

10.000

EACH

498.50000 0.000.000

0.00

0320 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

8.000

EACH

750.50000 0.000.000

0.00
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PCN: 17734-BID    ESTIMATE RUN 03/04/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

4.000

EACH

697.00000 0.000.000

0.00

0330 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

2.000

EACH

928.50000 0.000.000

0.00

0335 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

13,831.50000 0.000.000

0.00

0340 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

7.000

EACH

305.50000 0.000.000

0.00

0345 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

47.000

SF  

18.50000 0.000.000

0.00

0350 Sign Panel (Class II) 0.000

0.000

614-00012  
 

45.000

SF  

20.00000 0.000.000

0.00

0355 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

3.000

EACH

424.50000 0.000.000

0.00

0360 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

14.000

EACH

477.00000 0.000.000

0.00

0365 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

34.000

EACH

536.00000 0.000.000

0.00

0370 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

2.000

EACH

879.00000 0.000.000

0.00

0375 *Pedestal Pole (3 Foot 6 Inch) 0.000

0.000

614-72858  
 

1.000

EACH

1,072.00000 0.000.000

0.00
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PCN: 17734-BID    ESTIMATE RUN 03/04/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

1,820.000

LF  

8.00000 0.000.000

0.00

0385 *Loop Detector (Micro Type) 0.000

0.000

614-72872  
 

4.000

EACH

975.50000 0.000.000

0.00

0390 *Loop Detector Wire 0.000

0.000

614-72875  
 

3,276.000

LF  

3.50000 0.000.000

0.00

0395 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

1.000

EACH

10,348.00000 0.000.000

0.00

0400 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

2.000

EACH

18,158.50000 0.000.000

0.00

0405 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

4.000

EACH

21,824.50000 0.000.000

0.00

0410 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

4.000

EACH

1,222.50000 0.000.000

0.00

0415 *Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

2.000

EACH

23,181.00000 0.000.000

0.00

0416 Added Item (Dollar)/ Vehicle Detection Camera (install 
only)

1,100.460

0.000

900-00006  
 

1,100.460

DOL 

1.00000 1,100.461,100.460

0.00

0420 Detour Pavement 3,081.000

13.000

621-00450  
 

4,100.000

SY  

41.00000 126,854.003,094.000

533.00

0425 *Construction Surveying 0.243

0.060

625-00000  
 

1.000

L S 

19,000.00000 5,757.000.303

1,140.00



CONTID: C17734         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 17734-BID    ESTIMATE RUN 03/04/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Mobilization 0.500

0.000

626-00000  
 

1.000

L S 

232,000.00000 116,000.000.500

0.00

0435 Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

18,661.50000 0.000.000

0.00

0440 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

11.000

GAL 

174.50000 0.000.000

0.00

0445 *Pavement Marking Paint (Low VOC Solvent Base) 22.500

9.000

627-00012  
 

184.000

GAL 

64.00000 2,016.0031.500

576.00

0450 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

4,971.000

SF  

11.50000 0.000.000

0.00

0455 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

4,700.000

SF  

8.00000 0.000.000

0.00

0456 8 In Pavement Marking Tape (Removable) 400.000

16.000

627-00026  
 

500.000

LF  

5.50000 2,288.00416.000

88.00

0460 *Flagging 336.500

55.250

630-00000  
 

1,000.000

HOUR

20.50000 8,030.88391.750

1,132.63

0465 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

40.000

HOUR

43.50000 0.000.000

0.00

0470 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

1.000

EACH

2,171.50000 0.000.000

0.00

0475 *Traffic Control Inspection 40.000

19.000

630-00007  
 

90.000

DAY 

380.00000 22,420.0059.000

7,220.00
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PCN: 17734-BID    ESTIMATE RUN 03/04/2011

PROJECT: STA177A-007                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Traffic Control Management 41.000

9.000

630-00012  
 

216.000

DAY 

543.00000 27,150.0050.000

4,887.00

0485 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

6.000

EACH

651.50000 651.501.000

0.00

0490 *Barricade (Type 3 M-A) (Temporary) 2.500

0.000

630-80335  
 

11.000

EACH

108.50000 271.252.500

0.00

0495 *Construction Traffic Sign (Panel Size A) 10.500

0.000

630-80341  
 

21.000

EACH

54.50000 572.2510.500

0.00

0500 *Construction Traffic Sign (Panel Size B) 29.500

3.500

630-80342  
 

89.000

EACH

54.50000 1,798.5033.000

190.75

0505 *Construction Traffic Sign (Special) 30.500

0.500

630-80344  
 

62.000

SF  

54.50000 1,689.5031.000

27.25

0510 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

5,429.00000 5,429.001.000

0.00

0515 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

3.000

EACH

2,171.50000 3,257.251.500

0.00

0520 *Drum Channelizing Device 130.000

0.000

630-80360  
 

260.000

EACH

32.50000 4,225.00130.000

0.00

0525 Concrete Barrier (Temporary) 957.000

0.000

630-80370  
 

2,500.000

LF  

21.00000 20,097.00957.000

0.00

0530 *Traffic Cone 120.000

0.000

630-80380  
 

300.000

EACH

1.00000 120.00120.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

5.000

DAY 

581.00000 0.000.000

0.00

0540 *Impact Attenuator (Temporary) 1.500

0.000

630-85010  
 

8.000

EACH

325.50000 488.251.500

0.00

0541 Added Item (Each)/ Impact Attenuator (Quadguard)(Temp.) 3.000

0.000

900-00007  
 

3.500

EACH

11,850.00000 35,550.003.000

0.00

0545 *Impact Attenuator (Truck Mounted Attenuator) 2.000

4.000

630-85041  
 

25.000

DAY 

271.50000 1,629.006.000

1,086.00

0550 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0555 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0560 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

46,000.000

F A 

1.00000 0.000.000

0.00

0565 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0570 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0575 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

512.000

HOUR

1.00000 0.000.000

0.00

0580 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0590 F/A Landscape Restoration 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0595 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0600 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

10,000.000

F A 

1.00000 0.000.000

0.00

CAT 521,213.6349,420.033,251,802.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0196 Geotextile (Reinforcement) Geotextile(Soil 
Reinforcement)

0.000

107.000

420-00300  
 

107.000

SY  

4.25000 454.75107.000

454.75

0605 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

23,000.00000 23,000.001.000

0.00

0610 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0615 Sanitary Facility 1.000

0.000

620-00020  
 

2.000

EACH

1,454.50000 1,454.501.000

0.00

CAT 39,909.25454.7541,363.75CURRENT AMT0400 $ $ $

$ 561,122.8849,874.78$3,293,166.65$CURRENT AMTPROJECT TOTAL


